

Name of Principal Investigator: Yvonne D. Harrison

IITG Project Title (truncated): 2015-Albany (UA)-Harrison-NonProfit MOOC Phase 2

1) Please consider the original timeline and deliverable targets. How is your project progressing compared with the original estimates?

Our project is on time and within budget projections. We created and produced instructional and guest interview videos and launched three courses in our Specialization on Improving Leadership and Governance in Nonprofit Organizations.

2) How is spending progressing when compared with the original budget estimates? (You may also choose to detail issues regarding access to funds in the next three questions).

Our spending is within the original budget estimates.

3) Please provide feedback regarding your experience with the project execution, in particular any issues or roadblocks you've encountered that may have been unexpected.

We have not experienced any roadblocks or unexpected challenges in the execution of this grant. This is likely due to experience and retention of key personnel from the initial IITG grant.

4) What are your positive observations or pleasant surprises about your team's interaction or project process that might be helpful to other PI's?

The team has gelled and is highly synergistic. We have enjoyed the work we have produced and the process we created to produce it.

5) Please describe any challenges you've encountered working with your project team that you've found solutions for that might be helpful to other PI's.

Regular meetings and open communication have helped our team gel and stay on task.