

**Name of Principle Investigator:** Celia A. Easton

**Project Title:** Online Global Learning Communities in the Humanities: A Course Model

1. Please consider the original timeline and deliverable targets. How is your project progressing compared with the original estimates?

The course outline revision and topics are on track; video creation is behind.

I am still on track in consulting with Paul Schacht, whose 2012 grant set the groundwork for online social reading.

2. How is spending progressing when compared with the original budget estimates?

Spending is behind budget estimates because my research assistant is an international student whose employment was delayed while she was issued her SSN.

3. Please provide feedback regarding your experience with the project execution. In particular, any issues or roadblocks you've encountered that may have been unexpected.

There have been no issues or roadblocks.

4. What are your positive observations or pleasant surprises about your team's interaction or project process that might would be helpful to other PI's?

Colleagues (not "team") have responded favorably to curriculum innovation that includes technology. One is not always certain that this will be the case.

5. Please describe any challenges you've encountered working with your project team that you've found solutions for that might be helpful to other PI's.

N/A.